


Tomorrows Maintenance

= Driven by PHENIX access needs.

= Starts with Ramp development,
delay in Tunnel access until
0900hrs.

m AGS will go to RA for CNI
polarimeter work




Schedule

Time Action Personnel

0600 AGS RA LOTO application begins CAS

0700 Access AGS for HP survey CAS/MCR
Vacuum to enter with HP to C15 Vacuum
HP continues with RA survey HP

Gate watch at South Gate, North and North CAS/MCR
Conjunction Gates
0800 Open 8 o’clock IR- ODH survey by ESHQ MCR/ESHQ
Run test ramp for 27GeV ramp in RHIC MCR
0900 AGS opened for RA (Survey complete, MSG
gate watch ends) MCR
Open other areas of RHIC (remove | limit MCR/HP
Key, ramp RMMPS to zero)
Perform HP surveys on Beam Dumps in
RHIC, then open areas
1300 Sweep AGS and RHIC tunnel CAS MCR
1400 Ramp test in RHIC, | limit key in place MCR
1500 Remove AGS LOTO (if C15 complete) CAS MCR
1600 Sweep PHENIX, Restore AGS CAS MCR
1700 Begin PHYSICS restoration on RHIC AP




ACCELERATOR
ACCESS
Timetable

1700HRS

4 Physics
g 3 Restoration
~ 4 Begins

Access Key

Restricted Access
4 Controlled Access
' No Access

LINAC
LTB
Booster

Tandem and TTB




End of run plan

= RHIC will run until June 29t

= AGS running for studies
possible June 29" and 30t

m Booster remains on until the
evening of June 30t for NSRL

m AGS and Booster to be opened
on by July 6t

m RHIC areas to be de-posted or
adjusted when the ring is >40K




Shutdown Kickoff

m Detalls of the end of run plan
= Shutdown ‘10 Post Mortem
m Preview of Shutdown ‘11

= This Friday June 17t 1330hrs,
here in Snyder




